AEE/T.DSD/SBR/32/17-18,
19.03.03.2018

FIRST & Final

Orginal/Duplicate/Triplicate

CONTRACT CERTIFICATE

(For other works)

No.....

Date:.....

Division: **Dasarahalli**

Sub-Division:

Bill Received No.....Dated.....Cash Book Vocher No.....Dated.....

Scheduled Docket No.....

Head of Account..P.Code-33209

Name of work (as Per Sanctioned Estimate.) **Construction of RCC Drain and Improvements to cross roads 1st,2nd 3rd 4th 5th and culverts at Grape garden T. Dasarahalli ward no. 15**

Name of Contractor and Full Address: : - **Technical Manger (West), Karnataka Rural Infrastructure Development Limited, Project Implementation unit, No. 280, 59th Cross, 17th 'C' Main road, 3rd 'Y' Block, Rajajinagar, Bangalore-560 010.**

Reference to Agreement No: **BBMP/EE/DD/WO/184/2017-18**

Certified that the measurements were taken by me on ...18/01/2018, 22/01/2018, 24/01/2018 ...and recorded in pages...63911 to 63918/2

Measurements Book No..6240/17-18..... and that the work is satisfaction executed

Contractor Signature

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 010

Officer-in-charge of work. 26/02/18

Certified that the measurements were taken by me on 26/02/18 and found correct. The work is satisfactorily executed

Certified that the quantities of materials shown in column 3 of Account II have been actually brought to site of the work and the contractor has not previously received any advance on this security. These materials are of an imperishable nature and are all required for immediate use on the work in connection with items for finished work have been agreed upon. A normal agreement signed and executed by the contractor is recorded in the office.

Sub – Division Officer 26/02/18

If Memorandum of Payment **Work Code No. 015--18-000002**

		Amount
1	Total Value of work done or supplies made as per account.	
2	Deduct amount to be held in reserve being ..... Percent Rs.....	
3	Deduct amount to be held in reserve being balance	
4	Deduct payments: a) Amount of previous payment as in the office Cash Book Vocher No..... Dated..... S.D. No..... Amount adjusted towards cash advance recovery of b) Payments cost store or other materials supplied.	
5	Balance being unpaid value of work done held in reserve	
6	Deduct cash advance made on the office cash book vehicle No..... Dated..... Less adjustments	
7	Net amount due to or from contractor	
	Unadjusted items	
8	Advance to contractor for materials brought to site (as detailed) within value of Government materials supplied. Government materials supplied.	

ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರ
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು

Final Final Bill → 4994988=00

IT → 99900=00
LWC → 49950=00
FSD → 249749=00
LR → 47819=00
CF → 4995=00
Total.....452413=00

Net → 4542575=00

Contractor Signature.

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 010

Received Rs.....(in wards).....

By cash and by adjustment of payment as per memorandam.

Witnesses:
1
2

Date:.....

Paid by me by cheque..... Dated.....

Cash Rs..... Dated.....

Initials of Officer making payment dated.....

EXECUTIVE ENGINEER-4
KRIDL, BBMP DIVISION
BENGALURU-560 010

Audited and admitted for Rs. 4994988=00
Passed by Cheque for Rs. 4542575=00
(for use in the office)
452413=00

Signature of Contractor.

Exe. Engineer

Executive Engineer

Sl. No.	Description of Items
1	Earthwork excavation by manual means in Hard soil involving in average horizonta throw up to 2meters and an average lift upto 0.5m, excavated surface levlled an sides neatly dressed, the dispoed earth to be levelled neatly after breaking of cold complete as per specificatons with all leads and lifts including conveying th excavated earth silt, debris and over burden earth etc., to lead of 0 to 9 kms distanc by using private vehicle this includes the cost of loading and unloading charges etc complete as per direction of Engineering in charge of the work
2	Providing and laying in position plain cement concrete of mix 1:4:8 with OPC cement @ 180kgs, with 40mm and down size graded granite metal coarse aggregates @ 0.85cu and fine aggregates @0.57cum machine mixed, machine mixed, concrete laid i layers not exceeidng 15cms, thick, well compacted, in foundation, including cost of a mateials, labour HOM of machinery, cuirng complete as per specification.
3	Design mix M20 with OPC cement @ 320kgs, with 20mm and down size grade granite metal coarse aggregates @ 0.69cum and fine aggregates @ 0.46cum, wi superplastisiser
4	Supplying, fitting and placing TMT bar Fe 500 reinforcement
5	Providing and removing centering, shuttering, strutting, propping etc., and removal form work for vertical surface such as walls at any thickness, including attache pilasters, buttress, plinth cills and string courses cost of all materials
6	Supplying and fixing precast reinforced concrete slab 10 cm thick of mix M20 usir 20mm and downsize graded granite metal using reinforcement 10mm dia steel 150mm c/c bothways cost, transportation, hire charges of machinery, machine cutir the vertical face to get plain even surface etc., complete with all leads and conveyance charges, labour charges inclusive of cost of all mateirlas,
7	Providing and fixing Pre cast solid cement concrete kerb stones made our of M 272.1 C.C 1:2:4 with top and bottom width 114 and 165 mm respectively, 400 mm hig and 50 mm in length finished with CM 1:3 plastering and finishing cutting, includi forwork, curing, including cost of all materials, labour, hire charges of machine loaidng, unloading , lead and lift, transportation etc.,
8	Painting two coats after filling the surface with synthetic enamel paint in approv shades on ne plastered concrete surfaces, with materials, labour complete as p specifications.

CERTIFICATE

1 This is to certify that the contractor has completed the work satisfactorily.

2 The contractor has cleared the debries from the work sport

3 The contractor has used his own vehicles for the coveying the debries.

4 There are no departmental issues for the above work.

Unit	Previous Measurement			Present Measurement			Total Up-to-date	
	Qty.	Rate	Cost	Qty.	Rate	Cost	Qty.	Cost
Cum.	—	—	—	573.12	208.82	119679=00	573.12	119679=00
Cum.	—	—	—	83.7	5159.02	431810=00	83.7	431810=00
Cum.	—	—	—	221.33	6965.26	1541621=00	221.33	1541621=00
tone	—	—	—	14.98	66482.14	995902=00	14.98	995902=00
Sqm	—	—	—	1630.08	310.58	506270=00	1630.08	506270=00
Sqm	—	—	—	361.8	1698.00	614336=00	361.8	614336=00
Nos	—	—	—	846.0	331.78	280686=00	846.0	280686=00
Sqm	—	—	—	152.28	63.60	9685=00	152.28	9685=00
								4499980=00
				KRIDL Service Charges			11.1.	494999=00

Total Bill Amount Rs = 4994988=00

Sharanagouda
ಸಹಾಯಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು
ಟಿ.ದಾಸರಹಳ್ಳಿ ಉಪ-ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ
ಬೆಂಗಳೂರು

Sharanagouda
26/02/18

COMPLETION REPORT

1	Name of the work	Construction of RCC Drain and Improvements to cross roads 1st,2nd 3rd 4th 5th and culverts at Grape garden T. Dasarahalli ward no. 15
2	Sanctioned Estimate No. & Date	EE/DD/AS/669/17-18 dtd 26-12-2017 CE/02/TS/395/17-18 dtd 27-12-2017
3	Head of Account which is chargeable	P-code 3329
4	Instrument Order NO. & Date	BBMP/EE/DD/WO/184/2017-18 dated – 10/01/2018
5	Name Of Contractor	Technical Manger (West), Karnataka Rural Infrastructure Development Limited, Project Implementation unit, No. 280, 59th Cross, 17th 'C' Main road, 3rd 'Y' Block, Rajajinagar, Bangalore-560 010.
6 a	Time Stipulated for Completion of work	4 years
b	Delay in Exculpation of Work	N/A
7	Measurement recorded in	MB NO - 640 Page NO 63911-20 63918/2
8	Check Measurement of the Asst	Archana Siddaram Jadhav
9	Name of the office/official in charge of the work	— do —
10	a) Asst. Eng/junior Eng ✓	Archana Siddaram Jadhav
	b) Asst. Exe Engineer	Shivakumar adagur

Sanctioned Estimate Amout	Amout Claims As per Actually Vide As per bills	Excess	Savings
50 lakhs.	Rs 49,94,984=00	—	Rs-5016=00

1) Certified that the above work has been completed within the stipulated time noted in the
2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER. 26/02/18 E.E. (D.D.) ASSIATANT EXECUTIVE ENGINEER

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Item No:-3 :- Design misc M30 with OPC Cement @ 320 kgs, with 20mm & down Size graded Granite metal Coarse aggregate @ 0.69 Cum & fine aggregate @ 0.46 cum, with Superplasticiser @ 3.1% Conforming upto 5m height						
	Bottom of drain	1	30.00	0.90	0.15	4.05 Cum	
		1	27.40	0.90	0.15	3.70 -11-	
		1	43.40	0.90	0.15	5.86 -11-	
	4th Cross	1	41.40	0.90	0.15	5.59 -11-	
		1	38.00	0.90	0.15	5.13 -11-	
		1	38.10	0.90	0.15	5.14 -11-	
	3rd Cross	1	39.00	0.90	0.15	5.27 -11-	
		1	39.00	0.90	0.15	5.27 -11-	
		1	41.00	0.90	0.15	5.54 -11-	

EXECUTIVE ENGINEER
BWSSB Bangalore Mahanagara Palike
Begurahalli Division, Bangalore-76

M. A. R. 57 (Rule 116) **No. D**

Measurement Book

63914

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Number	Dimensions Length	Breadth	Depth	Contents	Reference to last Measurement
1	2	3	4	5	6	7	8
	2nd Cross	1	32.00	0.90	0.15	4.32 — "	
		1	32.00	0.90	0.15	4.32 — "	
		1	40.00	0.90	0.15	5.40 — "	
	I st Cross.	1	26.00	0.90	0.15	3.51 — "	
		1	25.00	0.90	0.15	3.38 — "	
		1	37.00	0.90	0.15	5.00 — "	
		1	9.70	0.90	0.15	1.31 — "	
						⇒ 72.79 cum	
	Side Walls.	2	30.00	0.15	0.90	8.10 — cum	
		2	27.40	0.15	0.90	7.40 — "	

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara Pa
Dasarahalli Division, Bangalore

MEASUREMENT BOOK

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
		2	43.40	0.15	0.90	11.72	"
	4th Cross.	2	41.40	0.15	0.90	11.18	"
		2	38.00	0.15	0.90	10.26	"
		2	38.10	0.15	0.90	10.29	"
	3rd Cross.	2	39.00	0.15	0.90	10.53	"
		2	39.00	0.15	0.90	10.53	"
		2	41.00	0.15	0.90	11.07	"
	2nd Cross	2	32.00	0.15	0.90	8.64	"
		2	32.00	0.15	0.90	8.64	"
		2	40.00	0.15	0.90	10.80	"
	1st Cross.	2	26.00	0.15	0.90	7.02	"
		2	25.00	0.15	0.90	6.75	"
		2	37.00	0.15	0.90	9.99	"

EXECUTIVE ENGINEER
Bruhat Bangalore Mahanagara P
Dasarahalli Division, Bangalo

ಪುಟಗಳನ್ನು ತಿರುಗಿಸಿ.

M. A. R. 57 (Rule 116) **No. D**

Measurement Book

63915

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work.....

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
		2	9.70	0.15	0.90	2.62 — 4	
		1	8.00	2.50	0.15	3.00 — 4	
						148.54 Cum	
		Total qty = 72.79 + 148.54				⇒ 221.33 Cum	
		@ Rs 6265.26/cum					EXECUTIVE ENGINEER Bruhat Bangalore Mahanagara Dasarahalli Division, Banga 15H1621.00

Item No-4 Supplying, fitting & placing TMT bar Fe500 reinforcement in Sub Structure complete as per drawing & Technical Specifications Complete as per Specifications.

2. ನಾನು ಕೂಲಿ ಕೆಲಸ ಮಾಡಿಕೊಂಡಿದ್ದು, ನನ್ನ ಹೆಂಡತಿ ರೂ.17,000/-(ಹದಿನೇಳು ಸಾವಿರ ರೂಪಾಯಿ)ಗಳ ಪ್ರಮಾಣೀಕರಿಸುತ್ತೇನೆ.

Audited and admitted for Rs. 4994988-00
Passed by Cheque for Rs. 45625-00

M. A. R. 57 (Rule 116) No. D

(Measurement Book — 45413-00)

63918

Serial No. .....

Name of work ..... From ..... To .....

Name of Contractor of nature of Agency.....

Date of commencement of work..... Asst. Engineer Exe. Engineer

Date	Full description, etc, of work	Dimensions				Contents	Reference to last Measurement
		Number	Length	Breadth	Depth		
1	2	3	4	5	6	7	8
	Skdeyar 26/02/18 ಪ್ರಭಾಯಿಕ ಕಾರ್ಯಪಾಲಕ ಅಭಿಯಂತರರು ಕೆ.ಪಿ.ಎಸರಪಳ್ಳಿ ಉಪ-ವಿಭಾಗ ಬಾಗಲಗುಂಟೆ, ಬಿಬಿಎಂಪಿ ಬೆಂಗಳೂರು	@ Rs 63.60 / Sqmts		X152.28 Sqmt-		9685.00	
					Total bill amt ⇒		4499989.00
					KRIDL Service Charges 11% ⇒		4999 = 00
					Total		Rs 4,99,4,988 =
	Certificate						
	This is to certify that the contractor has completed the work Satisfactorily. The contractor has cleared the debris from the work spot there are no departmental issues with the above work.						Executive Engineer 26/02/18

2. ನಾನು ಕೂಲಿ ಕೆಲಸ ಮಾಡಿಕೊಂಡಿದ್ದು, ನಮ್ಮ ಕುಟುಂಬದ ಒಟ್ಟು ವಾರ್ಷಿಕ ಆದಾಯ ರೂ.17,000/-(ಹದಿನೇಳು ಸಾವಿರ ರೂಪಾಯಿ)ಗಳು (ಪದದಲ್ಲಿ ಬರೆಯಬೇಕು).